SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:09 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 418 Const Calendar Day: 770 Date: 18-Oct-2011  Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer: Mathur, Lalit Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 -70
Precipitation 0.00" Condition Mostly overcast to partly overcast

Working Day [ ] If no, explain:

Diary: Dispute
Work description.

[]

- Conducted a practice survey from MB0O07 with District 4 surveyors and Roman Granados of the first
cable strand. There were four points staked out which included 24N, 24S, 80N, and 80S. The coordinates
used were the local bridge dimensions from Drawing DE441BU of Submittal 2447R0. Procedures and
contingency plans were discussed to be able to handle any issues that may arise from surveying the first
cable strand.

- Recalibrated Topcon GPS equipment with District 4 surveyor Rick Erskine. Control points MB0O7, TIN3,
6056, Receive Reset 1970, and SKY3 were used for the localization of the SAS project limits. Tested the
defined localization on control points 6040, 6203, and SKY 3. The horizontal and vertical coordinates were
within tolerable surveying error. SKY 3 was also checked with the localization set to control points MB007,
TIN3, 6056, and Receive Reset 1970 prior to including into the localized control points. This was done to
check the horizontal movement of the westbound Skyway structure at the E3 Pier Table. Began to process
the data gathered today.

- Showed Roman Granados the procedure for using trig leveling from the W2 cap beam for the first cable
strand. The two points staked out were 24N and 24S from point JA1001 which is brass cap on the W2 cap
beam. The coordinates used were the local bridge dimensions from Drawing DE441BU of Submittal
2447RO0.

- Worked on a plan to survey the first cable strand with Roman Granados and Rick Erskine.

Attachment

OBG lift 14W on a barge near Pier 7 where ABF ironworkers are View from the centerline of panel point 110W where trig leveling may
continuing to place PW'S anchor rods. be used for determining the most accurate eleavtion of the 1st cable
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